



TANQUE VERDE
UNIFIED SCHOOL DISTRICT

Bond Implementation Oversight

Dr. Scott Hagerman

March 24, 2021

Bond Intent - 5 areas (6.1 million)

1. New Construction - 79%
 2. District Network Replacement - 5.7%
 3. District Wide Interactive Screen - 6%
 4. Equipment and Furniture - 4.9%
 5. District Wide - Transportation - 4%
-

Committee Members

Beth Peterson

Carlos Ruiz

Lisa Brown

Hunter Jones

Tony Blackwell

Greg Miller

Additional Support Personnel

Scott Hagerman

Lainie Armienti

Claire Place

Irma Woodward

The committee membership includes representatives from the following stakeholder groups: parents, community members, teachers and admin, with support from district staff members.

Challenges

1. Blending Funding
 - i. SFB
 - ii. E-Rate
2. Cost Changes
3. New Information

Process

The Oversight Committee meets regularly to give feedback on the best ways to address implementation challenges while keeping a focus on the original intent of the bond.

Meeting Schedule

- **Meeting monthly for the initial implementation.**
- **Initial Meeting Focus:**
 - New construction, value engineering
 - Network replacement



[2020 Bond Information](https://www.tanqueverdeschools.org/2020BondInformation.aspx)

<https://www.tanqueverdeschools.org/2020BondInformation.aspx>
