

NORTH ZULCH ISD

CAMPUS IMPROVEMENTS

CONSTRUCTION UPDATE


EXTERIOR SITE WORK

- CONCRETE WORK IS NEARING COMPLETION.
- PUNCHLIST ITEM CORRECTIONS ARE NEARING COMPLETION.



COST SUMMARY

Total Budget:	\$5,202,991
Total Completed & Stored To Date:	\$3,801,971
Percentage Complete:	73%



DIFFERENT FROM THE GROUND UP

