





NEW MILFORD PUBLIC SCHOOLS

Facilities Subcommittee Report

March 12, 2024

Items for Information and Discussion

A. NMHS Updates

1. NMHS Woodshop HVAC

Hawley Construction has ordered the new dust collector. There is no confirmation date for
arrival but based on previous HVAC related equipment lead times we anticipate this item
arriving late spring. They will be pouring the concrete pad for this exterior dust collector as
soon as weather permits. Most likely the month of April.

2. Roof Project

A solution for addressing the missing fasteners and clips is still being developed. Leaks still
persist in some isolated areas. Greenwood is aware and continues to make site visits to
address them. Attached with this meeting packet are reference photographs.

3. Belfor Restorations

Belfor Restoration are still completing punch list items as of this writing.

4. Gym Floor

Dalene Flooring is creating a rendering of the gym floor and once that has been provided to
Facilities and the Athletic Director it will be shared with the Subcommittee. We anticipate
having that for the April meeting .



B. Sarah Noble Oil Tank

A compliance plan to address the CT DEEP notice of violation was submitted by Weston &
Sampson on behalf of the schools. All oil has been removed from the tank and scope work is
being developed for the permanent closure of that underground stage tank.

B. Security Improvements. To be discussed in the anticipated Executive Session.
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