





NEW MILFORD PUBLIC SCHOOLS

Facilities Subcommittee Report

May 14, 2024

Items for Information and Discussion

A. NMHS Updates
1. NMHS Woodshop HVAC

The new dust collector is onsite. The concrete slab which supports the dust collector has
been poured. Work on installation is beginning.

2. Roof Project

No solution to address the roof deficiencies has been submitted to the School District as of
this writing.

4. Gym Floor

NMHS gym floor work will begin in June after graduation and grad party.

B. Sarah Noble Oil Tank

A compliance plan to address the CT DEEP notice of violation was submitted by Weston &
Sampson on behalf of the schools. In addition, they recently submitted a 30 day notice of
closure to CT DEEP. Cisco Environmental has provided a proposal for tank removal. We
anticipate removing the tank in the last week of June.



C. Central Offices

The next step for a stand-alone building would be to pursue the services of an A & E firm to
conduct a feasibility study including site analysis.

D. Hill and Plain Fence

A new fence is being installed this month to fully enclose the playground area at Hill and
Plain.
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