

To: Board of Directors

From: Mark Bergthold, Bond Project Manager

Subject: Bond Activity Report as of November 30, 2022

There's not much to report for this month. Final invoicing for last summer's work is in process (surprisingly some vendors apparently aren't in a hurry to get paid), and Mike is working on updated pricing for the projects scheduled for the summer of 2023.

I received word this morning that the lockers are scheduled to be shipped 1/16/23. When a delivery date has been confirmed, we'll schedule the installation.

Respectfully submitted,

Mark Bergthold

Bond Project Manager