

W. S. Neal Elementary ACIP 2024-2025

W. S. Neal Elementary School

08/01/2024 - 05/23/2025

Climate

Critical Initiative

Provide ongoing communication using a variety of tools.

Objective:

Clearly communicate, collaborate and be transparent to promote positive relationships with all stakeholders.

Activity

Newsletter, Social media, School Status, StreamVu

Person responsible: Admins and faculty

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource: \$500.00
Other Resource: Time and effort to copy and paper for Parent Newsletter

Source of Funding: Title I

Activity Measure(s)

Data from activity sources, Documentation of newsletters, Social media posts, School Status reports, Schoology weekly progress reports

Benchmark(s)

- Benchmark:** Quarter 1 **Date:** 10/18/2024
- Benchmark:** Quarter 2 **Date:** 01/10/2025
- Benchmark:** Quarter 3 **Date:** 03/21/2025
- Benchmark:** Quarter 4 **Date:** 05/23/2025

W. S. Neal Elementary ACIP 2024-2025

W. S. Neal Elementary School

08/01/2024 - 05/23/2025

Climate

Critical Initiative

Build positive relationships and partnerships with all stakeholders.

Objective:

Clearly communicate, collaborate and be transparent to promote positive relationships with all stakeholders.

Activity

Parent Adv Com, PTO, Parent events, and Schoology

Person responsible: Admins and faculty

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource: \$1500.00

Other Resource: communication folders, Postage for parent letters, parent literature, Parenting Day resources

Source of Funding: Title 1 Parenting funds

Activity Measure(s)

Participation from parents and the community per sign in sheets, Advertisements/Flyers, Agendas

Benchmark(s)

Benchmark: Quarter 1

Date: 10/18/2024

Benchmark: Quarter 2

Date: 01/10/2025

Benchmark: Quarter 3

Date: 03/21/2025

Benchmark: Quarter 4

Date: 05/23/2025

W. S. Neal Elementary ACIP 2024-2025

W. S. Neal Elementary School

08/01/2024 - 05/23/2025

Climate

Critical Initiative

Provide ongoing safety initiatives and training using a variety of tools.

Objective:

Clearly communicate, collaborate and be transparent to promote a safe learning environment.

Activity

Centegix, Blocks, drills, and school checks

Person responsible: Admins and faculty

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource:

Source of Funding: N/A

Other Resource: Safety programs and effort

Activity Measure(s)

Data from drills and monthly facilities safety checks, Safety activity trainings

Benchmark(s)

Benchmark: Semester 1

Date: 01/10/2025

Benchmark: Semester 2

Date: 05/23/2025

W. S. Neal Elementary ACIP 2024-2025

W. S. Neal Elementary School

08/01/2024 - 05/23/2025

nd Learning

Critical Initiative

Implement instructional strategies within the curriculum focusing on high quality instruction that aligns to state standards during Tier 1 instruction.

Objective:

Provide a rigorous, and engaging learning environment that promotes healthy, respectful, resourceful, and responsible life-long learners.

Activity

Implement pacing guides across the grade level

Person responsible: Admin and teachers

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource:
Other Resource:

Source of Funding: N/A

Activity Measure(s)

Data from classroom observations and student progress, Walkthroughs, Data meetings

Benchmark(s)

Benchmark: Quarter 1

Date: 10/18/2024

Benchmark: Quarter 2

Date: 01/10/2025

Benchmark: Quarter 3

Date: 03/21/2025

Benchmark: Quarter 4

Date: 05/23/2025

Activity

IReady assessments and Literacy Tasks

Person responsible: Admins and teachers		Launch Date: 08/01/2024
Required Resource(s):		
Financial Resource:	Source of Funding: District funding	
Other Resource:		
Activity Measure(s)	Benchmark(s)	
Data from the assessments	Benchmark: 1st Diagnostic	Date: 08/14/2024
	Benchmark: 3rd Diagnostic	Date: 04/14/2025
	Benchmark: 2nd Diagnostic	Date: 12/09/2024

Activity

Implement all curriculum resources to fidelity.

Person responsible: Admins and faculty		Launch Date: 08/01/2024
Required Resource(s):		
Financial Resource: \$14583.11	Source of Funding: Title 1	
Other Resource: Classroom instructional supplies, and copier funds needed for implementing the curriculum		
Activity Measure(s)	Benchmark(s)	
Observations and lesson plans	Benchmark: Semester 2 Walkthroughs	Date: 05/23/2025
	Benchmark: Semester 1 Walkthroughs	Date: 01/10/2025

W. S. Neal Elementary ACIP 2024-2025

W. S. Neal Elementary School

08/01/2024 - 05/23/2025

nd Learning

Critical Initiative

Implement instructional strategies within the curriculum focusing on high quality, differentiated instruction that aligns to state standards during Tier 2 instruction.

Objective:

Provide a rigorous, and engaging learning environment that promotes healthy, respectful, resourceful, and responsible life-long learners.

Activity

Use curr. Read/Math resources to meet student need

Person responsible: Admins and teachers

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource:

Other Resource: guided reading libraries

Source of Funding: N/A

Activity Measure(s)

Data from classroom observations and student progress on assessments and other data reviewed at PST meetings, walkthroughs, Small group lesson plans with student names

Benchmark(s)

Benchmark: Quarter 1

Date: 10/18/2024

Benchmark: Quarter 2

Date: 01/10/2025

Benchmark: Quarter 3

Date: 03/21/2025

Benchmark: Quarter 4

Date: 05/23/2025

Activity

Instructional aides will support tier instruction

Person responsible: Admins and teachers

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource: \$106256.89

Source of Funding: Title I

Other Resource:

Activity Measure(s)

Student achievement, Instructional aide schedules, iReady data

Benchmark(s)

Benchmark: Quarter 1

Date: 10/18/2024

Benchmark: Quarter 2

Date: 01/10/2025

Benchmark: Quarter 3

Date: 03/21/2025

Benchmark: Quarter 4

Date: 05/23/2025

W. S. Neal Elementary ACIP 2024-2025

W. S. Neal Elementary School

08/01/2024 - 05/23/2025

nd Learning

Critical Initiative

Implement instructional strategies within the curriculum focusing on high quality, differentiated instruction that aligns to state standards during Tier 3 instruction.

Objective:

Provide a rigorous, and engaging learning environment that promotes healthy, respectful, resourceful, and responsible life-long learners.

Activity

LLI and Phonics First instruction by reading inter

Person responsible: Reading Interventionists

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource:

Source of Funding: N/A

Other Resource:

Activity Measure(s)

data collected through LLI and Phonics First assessments, student achievement data from curriculum resources, Reading interventionists schedule

Benchmark(s)

Benchmark: Quarter 1

Date: 10/18/2024

Benchmark: Quarter 2

Date: 01/10/2025

Benchmark: Quarter 3

Date: 03/21/2025

Benchmark: Quarter 4

Date: 05/23/2025

Activity

Implement Do the Math

Person responsible: Admins and teachers

Launch Date: 09/16/2024

Required Resource(s):

Financial Resource:

Other Resource: additional data for grouping

Source of Funding: District funds

Activity Measure(s)

Student progress through module assessment data, student grouping list

Benchmark(s)

Benchmark: Quarter 1

Date: 10/18/2024

Benchmark: Quarter 3

Date: 03/21/2025

Benchmark: Quarter 4

Date: 05/23/2025

Benchmark: Quarter 2

Date: 01/10/2025

Activity

Summer school and after school programs

Person responsible: Admins and faculty		Launch Date: 10/01/2024
Required Resource(s):		
Financial Resource:	Source of Funding: State/district funding	
Other Resource: Teacher supplies/materials, student supplies		
Activity Measure(s)		Benchmark(s)
IReady screener, weekly progress monitoring, ACAP, student grades		Benchmark: End of the SS Program Date: 06/27/2025
		Benchmark: End of the AS program Date: 03/21/2025

Activity

Part time Reading interventionist

Person responsible: Reading Interventionist		Launch Date: 08/06/2024
Required Resource(s):		
Financial Resource: \$24874.67	Source of Funding: Title 1	
Other Resource: Phonics First resources		
Activity Measure(s)		Benchmark(s)
Iready assessments,		Benchmark: Quarter 1 Date: 10/18/2024
formative assessments,		
grades,		
observations, and schedule		Benchmark: Quarter 2 Date: 01/10/2025
		Benchmark: Quarter 3 Date: 03/21/2025
		Benchmark: Quarter 4 Date: 05/23/2025

W. S. Neal Elementary ACIP 2024-2025

W. S. Neal Elementary School

08/01/2024 - 05/23/2025

nd Learning

Critical Initiative

Implement strategies in the Pre-K classrooms that support the guidelines of early childhood development and the conscious discipline model.

Objective:

Provide a rigorous, and engaging learning environment that promotes healthy, respectful, resourceful, and responsible life-long learners.

Activity

Conscious discipline strategies

Person responsible: Lead and Auxiliary Teachers

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource:

Source of Funding: N/A

Other Resource: Strategies Gold Program, Conscious Discipline Training

Activity Measure(s)

Strategies Gold Assessment data

Benchmark(s)

Benchmark: Semester 1

Date: 01/10/2025

Benchmark: Semester 2

Date: 05/23/2025

W. S. Neal Elementary ACIP 2024-2025

W. S. Neal Elementary School

08/01/2024 - 05/23/2025

Professional Learning

Critical Initiative

Create and implement professional learning opportunities that align to district goals and initiatives to support teacher and student learning to promote continuous improvement.

Objective:

Prepare and support teachers, leaders, and staff.

Activity

DOK questioning and Rigorous instruction

Person responsible: Admins and faculty

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource:
Other Resource:

Source of Funding: N/A

Activity Measure(s)

Classroom observations and DOK questioning and lesson plans

Benchmark(s)

Benchmark: Yearly

Date: 05/23/2025

Activity

Capturing Kids Hearts' strategies implemented

Person responsible: Admins and faculty		Launch Date: 08/01/2024
Required Resource(s):		
Financial Resource:	Source of Funding: N/A	
Other Resource:		
Activity Measure(s)	Benchmark(s)	
Observations of strategy implementation in the classrooms, hallways, and common areas	Benchmark: Yearly	Date: 05/23/2025

Activity

Teacher/admin PD conferences

Person responsible: Admins and faculty		Launch Date: 08/01/2024
Required Resource(s):		
Financial Resource: \$14000.00	Source of Funding: Title 1	
Other Resource: Registration fees, travel expenses, Summer Stipends		
Activity Measure(s)	Benchmark(s)	
Attendance, certificates, turn around presentations	Benchmark: Yearly	Date: 05/23/2025

W. S. Neal Elementary ACIP 2024-2025

W. S. Neal Elementary School

08/01/2024 - 05/23/2025

al Learning

Critical Initiative

Provide professional development to support instructional programs, learning goals, and student achievement.

Objective:

Prepare and support teachers, leaders, and staff.

Activity

LLI, Do the Math, and Benchmark coaching

Person responsible: Admins and teachers

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource:

Source of Funding: District funding

Other Resource:

Activity Measure(s)

Benchmark(s)

Participation in Coaching opportunities,

Benchmark: Quarter 1

Date: 10/18/2024

Classroom Observations,

Sign in sheets from meetings,

Coaching reports

Benchmark: Quarter 2

Date: 01/10/2025

Benchmark: Quarter 3

Date: 03/21/2025

Benchmark: Quarter 4

Date: 05/23/2025

Activity

Nearpod, Flocabulary, and IXL

Person responsible: Admins and faculty

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource:

Source of Funding: District funding

Other Resource:

Activity Measure(s)

Benchmark(s)

Lesson Plans,

Benchmark: Semester 1

Date: 01/10/2025

Classroom walkthroughs and observations,

Sign in sheet for trainings

Benchmark: Semester 2

Date: 05/23/2025

Activity

Data/grade level meetings

Person responsible: Admins and faculty

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource:

Other Resource:

Source of Funding: N/A

Activity Measure(s)

Benchmark(s)

student achievement data reports,

Benchmark: Quarter 1

Date: 10/18/2024

sign in sheets and agenda

Benchmark: Quarter 2

Date: 01/10/2025

Benchmark: Quarter 3

Date: 03/21/2025

Benchmark: Quarter 4

Date: 05/23/2025

W. S. Neal Elementary ACIP 2024-2025

W. S. Neal Elementary School

08/01/2024 - 05/23/2025

al Learning

Critical Initiative

Recruit and retain teachers, leaders and staff.

Objective:

Prepare and support teachers, leaders, and staff.

Activity

Mentor/Mentee/Peer teacher assignments

Person responsible: Admins and faculty

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource:

Source of Funding: N/A

Other Resource:

Activity Measure(s)

Benchmark(s)

Observations,

Benchmark: Semester 2

Date: 05/23/2025

Feedback from teachers,

Log of meeting documentation,

New teacher academy participants

Benchmark: Semester 1

Date: 01/10/2025

Activity

Positive recognition and celebrations

Person responsible: Admins

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource:

Source of Funding: School funding/ Sunshine Committee

Other Resource:

Activity Measure(s)

Benchmark(s)

Teacher feedback, Recognize teacher of the year, Celebrations for teacher/class academic growth

Benchmark: Yearly

Date: 05/23/2025

Critical Initiative

Align resources to increase attendance and decrease discipline incidents in schools.

Objective:

Provide resources to support the whole child in meeting their needs to achieve academic success.

Activity

Positive recognition activities

Person responsible: Admins and faculty

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource:

Other Resource: STAR student criteria, High Five Friday, Referrals for good behavior, Eager Eagles Program, AR

Source of Funding: School Funding

Activity Measure(s)

Attendance data, Guidelines for Star Students, AR goals and board displays

Benchmark(s)

Benchmark: Quarter 1 **Date:** 10/18/2024

Benchmark: Quarter 2 **Date:** 01/10/2025

Benchmark: Quarter 3 **Date:** 03/21/2025

Benchmark: Quarter 4 **Date:** 05/23/2025

W. S. Neal Elementary ACIP 2024-2025

W. S. Neal Elementary School

08/01/2024 - 05/23/2025

for Learning

Critical Initiative

Align resources to increase student achievement in all three tiers of instruction.

Objective:

Provide resources to support the whole child in meeting their needs to achieve academic success.

Activity

Transitional student activities

Person responsible: Admins and faculty

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource: \$486.50

Source of Funding: Title 1 Parenting funds

Other Resource: Parent/student resources to support transitions from grade to grade and program to program.

Activity Measure(s)

Benchmark(s)

Observations, Kindergarten Jump Start Program, 4th grade Middle School Orientation, PST meeting documentation on student achievement

Benchmark: Yearly

Date: 06/27/2025

W. S. Neal Elementary ACIP 2024-2025

W. S. Neal Elementary School

08/01/2024 - 05/23/2025

for Learning

Critical Initiative

Align resources to provide equitable access to technology and career and technical education.

Objective:

Provide resources to support the whole child in meeting their needs to achieve academic success.

Activity

Provide needed tech. to support instruction

Person responsible: Admins and faculty

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource: \$9211.18

Source of Funding: Title 1

Other Resource: Technology support and inventory data
Viewsonic boards, printers, chromebooks, tech. as needed

Activity Measure(s)

Data from Chromebooks use and classroom observations, Technology inventory reports, Requisitions for technology, Technology support requests

Benchmark(s)

Benchmark: Semester 1

Date: 01/10/2025

Benchmark: Semester 2

Date: 05/23/2025

W. S. Neal Elementary ACIP 2024-2025

W. S. Neal Elementary School

08/01/2024 - 05/23/2025

for Learning

Critical Initiative

Align resources to support social emotional and behavioral needs of all learners.

Objective:

Provide resources to support the whole child in meeting their needs to achieve academic success.

Activity

Social emotional resources

Person responsible: Admins,
Counselor, and faculty

Launch Date: 08/01/2024

Required Resource(s):

Financial Resource:
Other Resource: Rhithm, Mental Health
Services Coord. and Social Worker
assistance

Source of Funding: District funding

Activity Measure(s)

Data collected from sources,
Counselor/Social Worker referrals,
Counselor schedule, Peer Helper
Surveys, Positive Behavior referrals

Benchmark(s)

Benchmark: Semester 1

Date: 01/10/2025

Benchmark: Semester 2

Date: 05/23/2025

Activity

In School Suspension Teacher/Aide

Person responsible: Admins and teachers

Launch Date: 10/07/2024

Required Resource(s):

Financial Resource:

Other Resource: Program to be used in ISS to improve classroom behavior

Source of Funding: Title 1

Activity Measure(s)

Discipline reports, classroom observations

Benchmark(s)

Benchmark: Quarter 1

Date: 10/18/2024

Benchmark: Quarter 2

Date: 01/10/2025

Benchmark: Quarter 3

Date: 03/21/2025

Benchmark: Quarter 4

Date: 05/23/2025