New York Mills Public Schools – Superintendent Search Timeline

February 5th, 2024 (5:30 pm, Special Meeting)	Planning meeting – Board adopts search timeline,
	reviews hiring criteria, search procedures, market
	positioning, and stakeholder involvement
February 8 – March 4, 2024	Stakeholder online survey open
February 20, 2024 (4:00 pm – Will be recorded.)	MSBA facilitates virtual informational Q&A session
	, , , , , , , , , , , , , , , , , , ,
February 8, 2024 – March 19, 2024	MSBA posts opening on websites (MSBA, MASA, EdPost,
	Revelus), advertises position vacancy, receives
	applications, and responds to applicants' inquiries
March 14, 2024	Board meets for interview training, and to discuss
(5:30 pm, Special Meeting) MSBA joins virtually.	stakeholder report, interview questions and procedures
March 19, 2024	Application Deadline
March 20 – April 2, 2024	MSBA conducts screening, preliminary verification of
	references, pre-interviews of recommended applicants
March 21 – April 2, 2024	Board members review applications
April 2, 2024	Board meets to determine finalists, interview questions
(6:00 pm, Special Meeting) MSBA joins virtually.	and procedures; MSBA reviews interview training
April 5 and 6th, 2024	Board conducts first round of interviews
(3:00 pm and 9:00 am, Special Meeting)	
A - :10 2024	December of the officer of the state of the
April 9, 2024	Board conducts reference checks and holds second
(4:00 pm, Special Meeting)	round of interviews; Board selects lone finalist and sets
	negotiations process
Amel TDD 2024	Donal constitute on design of the transmitted
April TBD, 2024 (Time TBD, Special Meeting – if it's a committee)	Board committee or designee begins negotiations of
(Time 150, Special Meeting – IJ it's a committee)	employment contract with lone finalist
April TDD 2024	Doord mosts to approve one also are anti-sectors at
April TBD, 2024	Board meets to approve employment contract
(Time TBD, Regular or Special Meeting)	<u> </u>
July 1, 2024	New superintendent reports to work
741, 1, 2027	1 11011 Superintendent reports to work