



**Confident. Considerate. Creative.**

---

DATE: October 3, 2023

TO: School Board Members

FROM: Mark Bergthold

SUBJECT: Bond Progress Report and Bond Financial Report

---

This summer's bond projects are virtually done. Final punch list items and close out documentation should be completed during October, as well as the replacement of all 88 lighting fixtures in the new CMHS bathrooms with a brighter light and longer occupancy sensor delay.

The only remaining bond project is the 2<sup>nd</sup> floor hallway tile that was replaced last summer. It was installed incorrectly, and will be replaced next summer at no cost to the district.

This is my final report, as my contract ends October 31<sup>st</sup>. I would like to thank the board for the opportunity to serve the students of Clatskanie over the past four plus years.