

To: Board of Directors

From: Mark Bergthold, Bond Project Manager

Subject: Bond Activity Report as of February 28, 2023

Work continues on updating pricing for the projects scheduled for this coming summer. The Zeptive wired vape sensor system was selected, and we are in the process of determining the most efficient configuration for the enclosed bathroom stall ceilings, which will include a vent, sprinkler head, smoke detector (fire alarm system), fire alarm strobe light, vape sensor, and LED light.

The amended design plans for the additional smoke detectors and pull stations should be in the next set of drawings, which will enable us to request the building permit from the city.

The installation of lighting and sound equipment is almost completed in the Donavon Wooley Arts Center. The projector is in place, and final adjustments are being made. Jaime used the new lights and sound for the recent band/choir concert. We are in the process of determining the best way to prevent trips and falls from the steps in the center aisle, which was created when the center chairs were removed.

The lockers are installed and in use. A total of 262 lockers are on the first floor, and 254 lockers are on the second floor.

New kitchen appliances are being selected and ordered – a dishwasher, a convection oven, a combi oven, a commercial refrigerator, and two stainless steel work tables. McKinstry will be modifying the dishwasher vent hood during spring break so the new dishwasher will fit.

Respectfully submitted,

Mark Bergthold

Bond Project Manager